
ICC-ASP/10/20 

42 20-E-010212 

Resolution ICC-ASP/10/Res.6 

Adopted at the 9th plenary meeting, on 21 December 2011, by consensus 

ICC-ASP/10/Res.6 
Permanent premises 

The Assembly of States Parties,  

Recalling its resolutions adopted with regard to the permanent premises, including 
ICC-ASP/6/Res.1, 1  ICC-ASP/7/Res.1, 2  ICC-ASP/8/Res.5, 3  ICC-ASP/8/Res.8, 4  and 
ICC-ASP/9/Res.1,5 and reiterating the importance of the permanent premises to the future 
of the Court, 

Noting the report of the Oversight Committee on the permanent premises,6  the 
recommendations of the External Auditor7 as well as the reports of the Committee on 
Budget and Finance on the work of its sixteenth and seventeenth sessions and the 
recommendations contained therein,8

Reiterating its firm intention that the permanent premises should be delivered within 
the €190 million budget (at 2014 price levels) as per resolution ICC-ASP/6/Res.1, 
emphasizing the role of the Oversight Committee in implementing under its delegated 
authority any actions which might be needed to ensure that the project proceeds safely within 
budget as well as that the ownership costs of the permanent premises be as low as possible,  

Recognizing the importance of effective and efficient decision-making, clear lines of 
authority, stringent risk identification and management, and strict control of design changes 
for ensuring that the project is delivered to cost, and welcoming the steps taken by the 
Oversight Committee to implement good governance arrangements for the permanent 
premises project, and the participation of the Court and the host State in this joint effort, 

Welcoming the fact that 29 States Parties have committed to making a one-time 
payment in accordance with the principles contained in resolution ICC-ASP/7/Res.1, annex 
III, in an amount of €35.8 million, of which €26.5 million have already been received, 

Noting that the Court has quantified on 1 March 2011 in the amount of €42.2 million 
the other costs related to the project but not directly related to the construction,  

Noting that such costs concern elements that are user specific and include two 
components: (a) 3 gv, estimated at €22.1 million, for integrated user equipment, that is 
fixed elements integrated in the design; (b) 2 gv and other related costs, originally estimated 
at €20.1 million and later reduced to €19.8 million, for non-integrated user equipment, that 
is loose elements, and other costs such as moving, additional staff and consultancy fees, 

Noting that at the end of the Final Design phase the ownership costs (depreciation, 
financial and operating costs) are currently estimated at €17 million per year,9

Welcoming the cost-review strategy put in place by the Oversight Committee to 
address 2 gv and 3 gv costs and to reduce their impact on the annual budgeting process, as 
well as to maintain the construction costs within the overall budget, and encouraging the 
continuation of a downward trend of these costs, 

Stressing that the permanent premises shall be delivered at a good quality standard 
within the approved budget, and thereby that the Oversight Committee is mandated to 
ensure that the design and functionality requirements are constantly in line with the 
resources approved, and that the ownership costs are kept at the lowest possible level, 

                                                     
1 Official Records … Sixth session … 2007 (ICC-ASP/6/20), vol. I, part III. 
2 Official Records … Seventh session … 2008 (ICC-ASP/7/20), vol. I, part III.  
3 Official Records … Eighth session … 2009 (ICC-ASP/8/20), vol. I, part II. 
4 Official Records … Resumed eighth session … 2010 (ICC-ASP/8/20/Add.1), part II. 
5 Official Records … Ninth session … 2010 (ICC-ASP/9/20), vol. I, part II. 
6 ICC-ASP/10/22. 
7 Official Records ... Tenth session ... 2011 (ICC-ASP/10/20), vol. II, part C.1. 
8 Ibid., parts B.1 and B.2.
9 Report on the activities of the Oversight Committee, ICC-ASP/10/22, paras. 91-98. 
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Recalling that the trust fund for voluntary contributions dedicated to the construction 
of the permanent premises has been established and that voluntary contributions can also be 
provided through earmarked funds for special features, or in kind contributions, upon 
consultation with the Oversight Committee, 

I. Project: budget and timeliness 

1. Welcomes the report of the Oversight Committee and expresses its appreciation to 
the Project Board and the Oversight Committee for the progress made on the permanent 
premises project since the ninth session of the Assembly; 

2. Welcomes the completion of the final design stage of the permanent premises project 
and approves the revised cash-flow scheme contained in annex I; 

3. Also welcomes that the project continues to remain within the approved budget 
of €190 million;  

4. Approves the strategy of the Oversight Committee to maintaining costs within 
budget, focusing on the overall budget rather than on the resources available during each 
phase and stage of the project;  

5. Approves that non-integrated elements (2gv) and other related costs shall not 
exceed €19,8 million, and will be approved upon submission year by year in the Court’s 
budget; 

6. Further approves that the integrated elements (3gv) are construction costs and, as 
such, incorporated in the overall budget of €190 million, and also approves that such 
elements and their costs be entirely absorbed within the overall budget, so that the same is 
not exceeded; 

7. Authorizes the Oversight Committee to review the design and/or the functionality 
requirements, as needed, in order to ensure a good quality building but keeping the budget 
within the approved cost and, to this end, requests the Project Director to ensure that 
changes to the project which might be needed can be implemented with due regard to the 
minimisation of additional costs related to delays and other factors, wherever possible, so as 
to ensuring a positive balance between additional costs and savings achieved through 
changes;

8. Requests the Oversight Committee, the Project Director and the Court, when making 
decisions on the design of the project, to take account of the consequences on the Court’s 
future operating costs, and stresses that the project should go forward in such a way as to 
keep future operating costs of the permanent premises, including maintenance costs, at the 
minimum level possible given the necessary budgetary constraints; 

9. Takes note of and approves the revised total gross floor area of no more than 52,450 
square meters as a result of the Value Engineering conducted in March 2011; 

10. Notes that the completion date for the permanent premises is September 2015, with 
readiness for the Court to take occupation thereof in December 2015, and encourages the 
Project Director, in consultation with the Oversight Committee, the Court and the host State 
to continue to identify ways to mitigate any delay and its consequences; 

11. Stresses that the project budget will not be used to cover delays which might depend 
on the demolition schedule;  

12. Welcomes the decision adopted by the Oversight Committee to procure the 
construction contract on a Best Value for Money basis, with a target cost mechanism which 
involves a guaranteed maximum price being agreed with a contractor, with incentives to 
continue to find additional savings during the construction period; 

II. Governance

13. Stresses the importance of a shared vision and ownership of the project among all 
stakeholders, as well as of an effective coordination and communication between the 
Project Director, the Court and the host State at all levels and stages of the permanent 
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premises project and, in this regard, approves the revised governance arrangements adopted 
by the Oversight Committee, and welcomes the reported improved effectiveness of the 
decision making process; 

14. Stresses the importance of a timely and full involvement and participation by the 
host State at all stages and levels of the project and further notes the importance of the 
commitment of the host State for ongoing cooperation; 

15. Reiterates the important role of the Project Director in providing strategic leadership 
and overall management of the project, and his responsibility for meeting the project’s 
goals, timelines and costs, and quality requirements, as provided in resolution ICC-
ASP/6/Res.1, and invites the Registrar to delegate authority to the Project Director where 
necessary and at an appropriate level, in accordance with the Financial Regulations and 
Rules, with respect to engaging funds for the permanent premises project; 

16. Requests the Project Director, together with the Court, to prepare recommendations, 
in accordance with resolution ICC-ASP/7/Res.1, annex V, paragraph 5, on ways to improve 
current guidelines on contracts and expenditures for the purpose of expediting the execution 
of the project, and to submit them to the Oversight Committee for approval; 

III. Financial reporting 

17. Requests the Project Director, in consultation with the Oversight Committee, in 
accordance with resolution ICC-ASP/6/Res.1, to continue to submit annually, for 
consideration by the Assembly at its regular session, a detailed cost estimate for the project 
on the basis of the most recent information, and incorporating the schedule for the use of 
funds deriving from one-time payments; 

18. Requests the Court to keep under review, in consultation with those States that 
commit to making a one-time payment, the schedule for receiving such one-time payments 
and to keep the Oversight Committee permanently informed thereof; 

19. Requests the Project Director to continue to report annually to the Assembly, 
through the Oversight Committee, on the realization of the previous years’ estimates and 
the level of expenditure; 

IV. Management of the project 

20. Requests the Project Director to keep the project manual, together with a project 
plan under review and to report thereon to the Oversight Committee; 

21. Requests the Oversight Committee to continue to develop and implement an audit 
strategy; 

V. Voluntary contributions 

22. Reiterates the invitation to members of civil society with a proven track record of 
commitment to the mandate of the Court to raise funds for the permanent premises project; 

VI. Renewal of membership of the Oversight Committee 

23. Endorses the recommendation of the Bureau, in accordance with ICC-ASP/6/Res.1, 
annex II, that the membership of the Oversight Committee, for the next term, be comprised 
of those States referred to in annex II to this resolution; 

VII. Future reporting by the Oversight Committee 

24. Requests the Oversight Committee to remain seized of this issue, to continue to 
provide regular progress reports to the Bureau and to report to the Assembly at its next 
session.
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Annex I 

Cash-flow scheme��

Budget Permanent Premises project (in million euros) 

2009 2010 2011 2012 2013 2014 2015 2016
Total 
costs 

Overall 
total  PD (*) FD (**) FD+ and tendering Construction Moving Total 

1. Construction Costs 136.1 

 1a. Direct costs 121.8  36.5 48.7 36.5 121.8

1b. Indirect (excluded 
general site costs) 8.9  2.7 3.6 2.7 8.9

1c. Fees design team (after 
tendering) 5.4  1.7 2.3 0.8 0.5 5.4

2. Risks 32.9 

2a. Project risk (all issues incl. 
design or third parties) 27.6  - - - 1.0 7.3 10.3 9.0 - 27.6

2b. Client risk (outside 
project e.g. municipality) 5.3  - - - 0.2 1.5 1.1 2.5 - 5.3

3. Permit and dues 2.6 - - - 2.6 - - - - 2.6

 Permit and dues 2.6  2.6  

4. Fees  16.9 

 4a. Design related 7.9  - 2.7 5.2 - - - - - - 7.9

 4b. Project management 6.6  0.9 0.7 1.4 1.0 0.3 1.0 0.8 0.5 6.6

 4c. Other consultants 2.4  0.4 0.2 0.4 0.5 0.4 0.4 0.1 - 2.4

5. Other costs 1.5 1.5 - 1.5 - - - - - - 1.5

 Total 190.0 190.0 1.3 5.1 7.0 1.0 6.3 51.7 65.7 51.9 - 190.0

- - 1.3 5.1 7.0 7.3 51.7 65.7  51.9

 Cumulative  1.3 6.4 13.4 20.7 72.4 138.1  190.0

Note: The above figures are estimates only and subject to change. 
(*) PD: preliminary design stage. 
(**) FD: final design stage. 
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Annex II 

Members of the Oversight Committee�

African States 

1. Kenya 

Asian and Pacific States 

2. Japan 

3. Republic of Korea 

Eastern European States 

4. Romania 

Group of Latin American and Caribbean States 

5. Argentina 

6. […] 

Western European and Other States 

7. Germany 

8. Ireland 

9. Italy 

10. United Kingdom 

                                                     
� As of 21 December 2011. 


