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Resolution ICC-ASP/6/Res.1 
 
Adopted at the 7th plenary meeting, on 14 December 2007, by consensus 
 
ICC-ASP/6/Res.1 
Permanent premises 
 
The Assembly of States Parties, 
 

Recalling its resolution ICC-ASP/4/Res.2, which emphasized that “the Court is a permanent 
judicial institution and as such requires functional permanent premises to enable the Court to 
discharge its duties effectively and to reflect the significance of the Court for the fight against 
impunity” and recommended, “bearing in mind the recommendation of the Committee contained in 
paragraph 86 of its report on the work of its fifth session (ICC-ASP/4/27), that the Bureau of the 
Assembly and the Committee remain seized of the matter and report to the fifth session of the 
Assembly of States Parties on the issue of permanent premises of the Court”,1 

 
 Further recalling its resolution ICC-ASP/5/Res.1, which requested that “the International 
Criminal Court should now focus on option 3 only, purpose-built premises on the Alexanderkazerne 
site, with a view to allowing the Assembly to take an informed decision at its next session”, 
 

Recalling that resolution ICC-ASP/5/Res.1 requested the Court to “finish preparing in the 
shortest possible time a detailed functional brief that would include its user and security 
requirements reflecting scalability in terms of staffing levels”; “prepare, in consultation with the 
host State, cost estimates for the project”; and “prepare, in consultation with the host State, a 
provisional timetable with key decision points, a summary of planning and permit issues, and a 
planning strategy for the site showing possible modular approaches to scalability”, 

 
 Further recalling that resolution ICC-ASP/5/Res.1 requested the host State, “in order to 
allow a review by the Committee on Budget and Finance at its eighth session in 2007, to provide 
further information on the financial and land offers contained in the further host State bid, including 
the possible options and methods for managing the proposed loan, any legal issues concerning the 
separation of ownership of the land and the proposed buildings and other issues that would be 
subject to a contract between the host State and the Court” and, “in consultation with the Bureau 
and the Court, to propose the framework, criteria, legal parameters and modalities for an 
international architectural concept design competition, including any pre-selection criteria and 
process”, 

 
 Recalling that resolution ICC-ASP/5/Res.1 requested the Bureau to “review the 
information” prepared by the Court and the host State and “identify any gaps or other concerns to 
the Court and the host State so that the information is completed to the required level” and 
requested the Bureau, “in consultation with the Court and the host State, to prepare options for a 
governance structure for the project that would specify the respective roles and responsibilities of 
the Assembly, the Court and the host State” and to “prepare options for effective participation by 
the Assembly of States Parties in the project governance and oversight structures”, 
 
 Noting that the aforementioned documentation has been prepared and reviewed by the 
Bureau, 
 

Recognizing the important role of the Court throughout the process, 

                                                      
1 Official Records of the Assembly of States Parties to the Rome Statute of the International Criminal Court, 
Fourth session, The Hague, 28 November to 3 December 2005 (International Criminal Court publication, ICC-
ASP/4/32), part III. 
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Noting that the number of workstations that may be approved by the Assembly for the 

permanent premises does not imply that the Assembly has agreed to a specific staffing level for the 
Court, which will be decided annually by the Assembly,      

 
Mindful of the reports of the Committee on Budget and Finance on the work of its eighth 

and ninth sessions, and particularly paragraph 92 of the report of the ninth session, 
 

 Noting that the construction costs of the project comprising the costs of the materials, 
labour, fixtures, landscaping and parking are estimated to be no more than €115 million at the 2007 
price level and that the overall construction costs, which include a contingency reserve, fees for the 
consultants and contractors, pre-tender and post-tender inflation, any fees for permits and dues and a 
fund for integrated, specialized representational features,2 are currently estimated to be no more than 
€190 million at the 2014 price level, 
 
 Further noting that these estimates are made on the basis of the permanent premises 
consisting of three courtrooms with a total gross floor area of up to 46,000 square metres and up to 
1,200 workstations, 
 
 Noting that the preceding estimate is exclusive of the costs related to the Project Director’s 
Office, costs of financing the project and costs that are related to the project but not related directly 
to construction, such as the costs of relocating the Court from the temporary premises to the 
permanent premises (which includes moving, storage, and cleaning of the new site to make it ready 
for use), moveable items such as furniture and ICT hardware, potted greenery and decorations, costs 
relating to communications and public relations for the project and costs relating to the interim 
premises,  
 
 Affirming that the Assembly will decide on the ultimate cost envelope to be authorized for 
the project on the basis of more detailed estimates following the architectural design competition,  

 
Having the firm intention to house the Court in its permanent premises no later than 2014 

and earlier if possible, 
 
1. Decides that the permanent premises of the International Criminal Court should be 
constructed on the Alexanderkazerne site; 
 
2. Further decides that, for the purposes of the architectural design competition, the 
construction cost3 of the permanent premises should not exceed €103 million at the 2007 price 
level;4  
 
3. Accepts those elements of the offer of the host State contained in the letter dated 25 January 
2006 from the Minister of Foreign Affairs of the host State to the President of the Assembly of 
States Parties5 relating to the provision of the land of the Alexanderkazerne site free of charge for 
the construction of purpose-built premises; relating to the covering of the costs of preparing the site 
for construction; and relating to the bearing of the costs associated with the selection of an architect; 
 
4.  Authorizes the host State to launch immediately an architectural design competition in 
accordance with annex I to this resolution; 
                                                      

2 Such as large sculptures, mosaics or other large pieces integrated into the architecture, facades or landscaping. 
3 Comprising the costs of the materials, labour, fixtures, landscaping and parking. 
4 This figure represents 90 per cent of the estimated construction costs of €115 million. It is standard practice 
not to provide the total estimated amount when launching the competition.   
5 Official Records of the Assembly of States Parties to the Rome Statute of the International Criminal Court, 
resumed fourth session, New York, 26-27 January 2006 (International Criminal Court publication, 
ICC-ASP/4/37), annex IV. 
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5. Decides to establish an Oversight Committee of States Parties as a subsidiary body of the 
Assembly to provide strategic oversight for the project in accordance with annex II to this resolution; 
 
6.  Requests the Oversight Committee to:  
 

(a) Continue consideration of options for financing the construction of the permanent 
premises and related costs, including the compatibility of these options with the 
Financial Regulations and Rules of the Court, with a particular focus on the offer 
contained in the letter dated 25 January 2006 from the Minister of Foreign Affairs 
of the host State to the President of the Assembly of States Parties in order to 
provide recommendations to the Assembly at its next session; 

 
(b) Continue identifying and clarifying the estimated overall construction costs of the 

project with a view to providing recommendations on the cost envelope to the 
Assembly at its next session; 

 
(c) Continue identifying and quantifying the other costs related to the project; and 

 
(d) Continuously monitor the functioning and operations of the governance structure 

for the project and, if necessary, provide recommendations to the Assembly on any 
adjustments that may be required;  

 
7.  Decides to establish a Project Board to provide a consultative and cooperative tripartite 
structure with the Project Director having final responsibility for the overall management of the 
project in accordance with annex III to this resolution;  
 
8.     Requests the Registrar of the International Criminal Court to establish a Project Director’s 
Office in accordance with annex IV to this resolution;  
 
9. Authorizes the Oversight Committee to identify and hire a Project Director in accordance 
with annex II to this resolution;  
 
10. Decides, as an extraordinary measure, to establish major programme VII (Project Director’s 
Office) with a budget of €208,500 in order to establish the Project Director’s Office, hire a Project 
Director and staff and cover other costs associated with the premises project, identified in annex V 
to this resolution; 
 
11.  Requests the Registrar to establish a permanent premises construction trust fund for the 
permanent premises construction project in accordance with annex VI to this resolution; 
 
12. Requests the Bureau to remain seized of this issue and report back to the Assembly at its 
next session. 
 
13.  Adopts the current resolution and annexes thereto. 
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Annex I 
 
 

Architectural design competition 
 
 
1. The Assembly of States Parties hereby authorizes the Netherlands as host State to launch an 
architectural design competition for the permanent premises of the International Criminal Court as 
follows. 
 
I. Parameters for the architectural design competition 
 
(a) Costs 
 
2. For the purpose of the architectural design competition the construction costs of the 
permanent premises should not exceed €103 million (2007 prices). Construction costs consist of the 
costs of materials and labour for the structure, services (technical installations and equipment), ICT 
cabling (CAT 6), landscaping and parking facilities. This above-mentioned sum does not include a 
contingency reserve, funds for integrated, specialized representational features, fees for all 
consultancies such as architects, landscape architects, interior architects, technical engineers, project 
management, and supervision, permits and dues, price increases to 2014, valued added taxes or 
financing costs. 
 
(b) Overall area 
 
3. The overall size of the premises should not exceed 46,000 square metres gross and should 
include three courtrooms and 1,200 workstations as described in the summary of user requirements. 
This overall figure does not include parking, which should allow for 600 parking spaces on the site. 
  
II. Summary of user requirements 
 
4. Five spatial clusters will be predominant at the permanent premises: Judiciary (Presidency 
and Chambers), Office of the Prosecutor, Registry (including the Secretariat of the Assembly of 
States Parties and other offices with minor space requirements, e.g. office for the Staff 
Representative Body), as well as the Entrance and Conference Cluster and the Courtroom Cluster.  
 
5. The complexity of the spatial arrangements lies in the fact that the organization is a criminal 
court with the different organs having distinct responsibilities. In turn, matters concerning the entire 
organization, such as administration, require close cooperation.  
 
6. The spatial arrangement of the clusters to each other is therefore defined by both the 
required spatial proximities as well as the required spatial separation. Furthermore, security 
requirements are fulfilled by establishing four zones with different levels of security. 
 
7. Activities of the Court during hearings are mainly concentrated in the Courtroom and 
Entrance Clusters. In addition to those who work at the Court, defendants, counsel, witnesses, 
victims, States, journalists, non-governmental organizations, visitors and numerous other groups 
will use the premises.  
 
8. The requirements defined in the functional brief for spatial arrangements, separation and 
qualities aim at ensuring that work processes are efficient and run smoothly for all participants 
while not compromising the statutory demands. 
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9. As regards the work done before and after hearings, including all other supporting activities, 
this will largely take place at the desk and in front of computers. For most of the activities the 
double office represents the ideal office form, since it allows a combination of communication and 
work that requires concentration, and meets the requirement concerning the handling of confidential 
material. Team offices were selected for some areas which demand a high level of teamwork.  
 
10. The size of the standard double office is defined as 19 square metres (net). In addition, four 
different standard sizes for single offices are defined, ranging from 10 to 30 square metres (net). 
The objective here is to ensure great flexibility in usage by having a limited number of office 
standards. Meeting rooms are generally assigned to the functional units because they are used as 
core working areas in the sense of a project room. Larger meeting rooms are pooled in the 
Conference Cluster and can be reserved. 
 
11. A summary of the user requirements is contained in appendix I. 
  
12. For the purpose of the architectural design competition a detailed competition brief 
containing the user requirements and technical specifications will be prepared based on the 
parameters of this resolution and annex. 
 
III. Legal bases 
 
13. The architectural design competition will be based on the World Trade Organization 
Agreement on Government Procurement, as approved by the European Union. 
 
14. The procedure will be based on the general principle of fair, non-discriminatory, equal and 
transparent treatment, as laid down in the above mentioned World Trade Organization Agreement. 
The competition will be open to architects from all States. 
 
IV. Structure 
 
15. The competition will be organized with a pre-selection of qualified candidates, followed by 
a one-phase competition to determine the three best design concepts. Following the selection of the 
three best design concepts by the jury, the Project Board may invite the prize-winners to revise, if 
considered necessary, their design concepts and then, either simultaneously or in decreasing order 
starting with the winner of the first prize, commence negotiation of the terms and conditions of a 
contract to prepare detailed designs for the permanent premises. 
 
V. Worldwide announcement   
 
16. The architectural design competition will have a worldwide dissemination and will be 
announced by means of: 
 

(a) Official press releases via the leading press offices in the five geographical regions 
of the United Nations; 

(b) Advertisements in the leading architectural magazines around the world; and 

(c) A dedicated website of the host State with a link to the website of the International 
Criminal Court.  

 
17. States Parties may also wish to generate publicity for the competition in their respective 
countries. The host State will provide a template for this purpose. 
 
18. Architects from different regions and schools will be encouraged to apply. 
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VI. Competition procedure 
 
19. The competition consists of two consecutive stages:  
 

(a) Pre-selection stage (Call for candidature) 
 From the entries in response to the worldwide announcement the jury will select up 

to 20 candidates based on professional and quality-oriented selection criteria to take 
part in the competition.  

 
(b) The competition (Award stage) 

The selected candidates will receive the competition brief containing all the 
information necessary to enable the candidates to provide a design concept.  

 
The selected candidates will be asked to produce a design concept for the 
permanent premises. From the design concepts submitted, the jury will select three 
prize-winners, based on the best design concepts that are most suitable for this 
project. The jury may also offer recommendations for changes to designs. 

 
20. The criteria for the selection will be laid down in the competition brief, which will be 
handed out exclusively to the participating candidates. The competition will be anonymous until the 
completion of the jury’s deliberations and selection. 
 
21. The official language of the competition will be English. 
 
VII. Negotiations 
 
22. Following the selection of the best three designs by the jury, the Project Board may invite 
the prize-winners to revise, if considered necessary, and taking into account any recommendations 
from the jury, their design concepts. After having examined and evaluated the (revised) design 
concepts, the Project Board will commence negotiation of the terms and conditions of a contract to 
prepare detailed designs for the permanent premises with the prize-winners either simultaneously, 
or in decreasing order starting with the winner of the first prize. 
 
23. The aim of the negotiations is to prepare for signing a contract with the architect as leader 
of the design team (which will include the work of the expert engineers e.g. structural, civil and 
building services engineers, energy consultants, landscape architects etc.). 
  
VIII. Approval by the Assembly 
 
24. The selection of the three best design concepts by the jury and the commencement of 
negotiations with the prize-winners by the Project Board should not be construed as implicit 
authorization by the Assembly to finalize the general planning or detailed design contract. The 
Assembly reserves the right not to proceed with the project without penalty or commitment prior to 
the signing of the contracts. The Assembly or the Oversight Committee must authorize the signing 
of the contracts.  
 
IX. Jury 
 
25. The entries in the pre-selection stage and the design concepts in the competition stage will 
be examined and judged by an independent jury. 
 
26. The jury for the competition will execute the judgement and proofing of the entries, and 
decide on the final ranking of the design concepts (award of prizes) and make recommendations on 
the designs. 
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27. The composition of the jury will be as described in appendix II to this annex. 
 
28. The jury will have a secretariat and a technical advisory team in specific fields (such as 
spatial planning, financial and technical issues) at its disposal. The advice of this technical advisory 
team is not binding on the jury.  
 
X. Schedule 
 
29. The schedule for the architectural design competition is as follows: 
 

(a) Call for candidature (start)   February 2008 

(b) Pre-selection stage    March-April 2008 

(c) Jury meeting to pre-select a maximum of 20  April 2008 

(d) The competition    May-July 2008 

(e) Pre-examination    August-September 2008 

(f) Jury meeting selection of the top three design October 2008 
             concepts 

(g) Optional revision/negotiation phase with  November-December 2008 
             the prize-winners       

(h) Negotiation contract terms   January 2009 
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Appendix I 

 
Summary of the user requirements 

 
 

 Cluster 
Office  

m²  
gross  

Judiciary 3746 
Office of the Prosecutor 7608 
Registry  19095
Secretariat ASP 1149 
Internal Audit Section 187 
Staff Represent. Body 52 
     

Conference Cluster 1840 
Catering Cluster  2234 
Courtroom Cluster 2716 
Public Court Areas 2402 
Holding Cluster 693 
Entrance Cluster 698 
Warehouse, Central Storage 3132 
Total  45552
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Appendix II 
 

Composition of the jury∗ 
 
 
1) Chief Government Architect of the Netherlands (Chair) 

Mr. Mels Crouwel 

2) Representative of the Assembly, African States 
H.E. Ms. Mirjam Blaak 
Ambassador, Deputy Head of Mission 
Embassy of Uganda, Belgium 

3) Representative of the Assembly, Asian States 
Mr. Kiyokazu Ota 
Minister 
Embassy of Japan, the Netherlands 

4) Representative of the Assembly, Eastern European States 
H.E. Mr. Calin Fabian 
Ambassador  
Embassy of Romania, the Netherlands   

5) Representative of the Assembly, Latin American and Caribbean States 
H.E. Mr. Gilbert Chauny de Porturas-Hoyle 
Ambassador 
Embassy of Peru, the Netherlands  

6) Representative of the Assembly, Western European and Other States 
H.E. Mr. Mikko Jokela 
Ambassador 
Embassy of Finland, the Netherlands 

7) Representative of the Court (Judiciary) 
[To be determined by the Court] 

8) Representative of the Court (Office of the Prosecutor) 
[To be determined by the Court] 

9) Representative of the Court (Registry)  
[To be determined by the Court] 

10) Representative of the host State 
Secretary-General for Foreign Affairs 

11) Representative of the Municipality of The Hague  
Mayor of The Hague 

12) Architect** 
[To be determined] 

13) Architect** 
[To be determined] 

14) Architect**  
[To be determined] 

                                                      
∗ Each individual jury member or group of jury members, other than the architects, shall communicate to the 
Chief Government Architect of the Netherlands the name of an alternate or alternates prior to the first meeting 
of the jury. 
** The architects and their alternates will be determined by the Chief Government Architect of the Netherlands 
on the basis of professional qualifications, international experience, regional diversity and gender balance. 
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15) Architect** 
[To be determined] 

16) Architect** 
[To be determined] 

17) Architect** 
[To be determined] 
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Annex II 
 

Oversight Committee 
 
 
Establishment 
 
1. An Oversight Committee of States Parties is hereby established as a subsidiary body of the 
Assembly of States Parties pursuant to article 112, paragraph 4, of the Rome Statute. 
 
Mandate 
 
2. The mandate of the Oversight Committee shall be to provide a standing body to act on 
behalf of the Assembly in the construction of the permanent premises of the International Criminal 
Court. The role of the Oversight Committee will be strategic oversight, with routine management of 
the project resting with the Project Director. 
 
3. Specifically, the Oversight Committee shall: 
 

(a) Provide overall monitoring and oversight of the project to ensure that project 
objectives are achieved within budget, and that risks and issues are identified and 
managed; 

(b) Prepare information, recommendations and draft resolutions for decision by the 
Assembly, including issues relating to operationalization of the governance 
structure;  

(c) Within the authority delegated by the Assembly, make key strategic decisions 
including the authorization of changes to the project scope and objectives that are 
beyond the authority of the Project Director; and 

(d) Resolve any issue referred by the Project Director, Court or host State.  

 
Membership  
 
4. The Oversight Committee shall be a body consisting of 10 States Parties, with at least one 
member from each regional group. 
 
Selection 
 
5. Members of the Oversight Committee shall be elected by the Assembly upon 
recommendation of the Bureau. The duration of each term shall be two years and is renewable. If a 
State Party withdraws from the Oversight Committee, the Bureau may designate another State Party 
to fill the position until the next session of the Assembly of States Parties. 
 
Consistency 
 
6. States Parties members should strive to ensure consistency with respect to their 
representation and attendance at meetings. If an Oversight Committee member fails to attend two 
consecutive meetings, the Chairperson of the Oversight Committee shall initiate consultations with 
that member to determine if the member is able to continue its participation on the Oversight 
Committee. 
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Voting 
 
7. The Oversight Committee should strive for consensus. In the absence of consensus, 
decisions shall be taken on the basis of a simple majority of members present and voting. In the case 
of a tie, the Chairperson’s vote shall be decisive. The phrase “members present and voting” means 
members present and casting an affirmative or negative vote. Members who abstain shall be 
considered as not voting. 
 
Quorum 
 
8. A quorum shall consist of at least six members. 
 
Chairperson and Vice-Chairperson 
 
9. The Oversight Committee shall elect a Chairperson and Vice-Chairperson for a two-year 
period. This term is renewable. The Chairperson and Vice-Chairperson shall each have a vote.  
 
Frequency of meetings 
 
10. The Oversight Committee shall meet four times a year or as required by the Chairperson. 
The Registrar of the Court, the host State or the Project Director can request a meeting of the 
Oversight Committee to address any urgent matter. 
 
In camera deliberations 
 
11. The Oversight Committee shall receive information from the Project Director, the Court 
and host State and may invite other experts and participants to provide information or input in open 
sessions. Deliberations by the Oversight Committee shall be in camera, unless the Chairperson 
decides otherwise. 
 
Participation by non-members 
 
12. The Court, the host State and other States Parties have the right to be present during the 
open sessions of the Oversight Committee.     
 
Role of States Parties’ experts 
 
13. The Oversight Committee shall be assisted in its work by an ad hoc committee of experts 
from States Parties.  
 
Role of the Committee on Budget and Finance  
 
14. The Oversight Committee shall provide progress reports to the Committee on Budget and 
Finance prior to its meetings. The Oversight Committee shall submit to the Committee on Budget 
and Finance for advice any submissions with financial implications for the Assembly. 
 
Role of the Bureau 
 
15. The Oversight Committee shall provide regular status reports to the Bureau and shall 
submit any draft resolutions or information to the Assembly through the Bureau.  
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Delegated authority 
 
16. The Oversight Committee shall have the authority delegated from the Assembly to: 
 

(a) Conduct a recruitment process for the position of Project Director; 

(b) Decide on the hiring, renewal, non-renewal, suspension and termination of the 
Project Director (the Registrar of the Court and a representative of the host State 
have the right to participate and vote in this decision-making process); 

(c) Where a decision is required in a time frame that would not allow for a decision by 
the Assembly, authorize any changes to the project scope, objectives, design or 
expenditures up to the limit of the contingency fund established as part of the 
project budget;  

(d) Hear any serious dispute between the Court, the host State and/or Project Director, 
with a view to finding an efficient and effective resolution; and 

(e) Authorize signature of major contracts on the recommendation of the Project Board. 

17. The Chairperson of the Oversight Committee shall report to the Assembly at its next session 
on any exercise of this delegated authority. 
 
Support 
 
18. The Oversight Committee shall be assisted by the Secretariat of the Assembly of States 
Parties. 
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Annex III 
 

Project Board 
 
 
1. The Assembly of States Parties hereby establishes a Project Board with the mandate to 
provide a cooperative and consultative structure for the overall management of the permanent 
premises construction project.  
 
2. The Board will be chaired by the Project Director and will include: 
 

(a) The Court, and 

(b) The host State 
 
3. The Project Director will share all relevant information on the project with the Court and 
host State and shall ensure that project information is accessible. 
 
4. The Project Director will consult with the Court and the host State and shall strive for 
consensus on decisions relating to the project. In the absence of consensus, the Project Director has 
the authority to make decisions. However, the Project Director is not authorized to make decisions 
that could affect the overall scope or cost envelope of the project. 
 
5. Any member of the Project Board may ask for a meeting of the Oversight Committee 
pursuant to paragraphs 10 and 16(d) of annex II. 
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Annex IV 
 

Project Director’s Office 
 
Establishment 
 
1. The Registrar of the International Criminal Court shall establish a Project Director’s Office. 
The Project Director will be the head of the Office. 
 
Independence 
 
2. The Project Director’s Office shall operate under the full authority of the Assembly of 
States Parties and report directly and be accountable to the Assembly through the Oversight 
Committee. 
 
Relationship to the International Criminal Court 
 
3. Without prejudice to paragraph 2 above, the Project Director’s Office shall be an integral 
part of the International Criminal Court; for administrative and staff purposes, the Project Director’s 
Office and its staff shall be attached to the Registry of the Court.  
 
Privileges and immunities 
 
4. As part of the staff of the Registry and, as such, of the Court, the staff of the Project 
Director’s Office shall enjoy the same rights, duties, privileges, immunities and benefits. 
 
Mandate 
 
5. The mandate of the Project Director’s Office is to ensure that the permanent premises of the 
Court are built on time, within cost and to specifications and quality. The Project Director shall have 
the final responsibility for the overall management of the project and shall be responsible for 
meeting the project’s goals, timelines and costs and quality requirements. 
 
Functions 
 
6. The functions of the Project Director’s Office shall be to manage the entire project, which 
would include, inter alia: 
 

(a) Provision of day-to-day oversight of the preparations and implementation of the 
permanent premises project; 

(b) Provision of strategic direction to the project management, construction and design 
teams; 

(c) Preparation and implementation of a risk management plan for the project; 

(d) Assessment and evaluation of the designs, requests for modifications, cost 
implications, emerging problems, mitigation solutions or any other issues that may 
affect the cost, quality and/or timeliness of the project; 

(e) Provision of quarterly (or as required) status reports to the Oversight Committee 
which will be shared with the Court and the host State and shall be made available 
to the Bureau;  

(f) Leading the negotiations of the terms and conditions to retain the architect and the 
design team; 
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(g) Leading the tendering and selection process for the construction team; 

(h) Making decisions within the authority delegated by the Assembly; 

(i) Provision of assessments and advice to the Oversight Committee on any issues 
requiring decisions within the delegated authority of the Committee; and 

(j) Provision of assessments and advice to the Oversight Committee on any issues 
requiring decisions by the Assembly.   

 
Composition of the Office 
 
7. The Project Director’s Office will consist of the Project Director and support staff.  
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Annex V 
 

Programme budget implications for the 2008 budget  
for permanent premises 

 
 
I. Staff resources 
 
(a) One D-1 Project Director 
 
The Project Director will have the overall responsibility for delivering the permanent premises on 
time, on costs and with the required quality. Comparisons with the local market in the Netherlands 
conducted by experts from the host State suggest that a D-1 level (including the tax and other 
benefits provided to staff of the International Criminal Court) would be competitive and allow for 
the recruitment of a sufficiently experienced professional. As the recruitment process will only 
commence in January 2008, a delayed recruitment factor of 50 per cent has been applied. 
 
Cost for 2008:  €93,800  
 
(b) One P-4 Deputy Project Director and Financial Controller 
 
The Project Director’s Office must be involved in the negotiations with the architect and design 
teams in late fall 2008 following the decisions by the jury for the architectural design competition. 
A Deputy Project Director with solid financial experience in evaluating construction and design 
tenders will be essential. As the recruitment process will only start some time in 2008, a delayed 
recruitment factor of 75 per cent has been applied. 
 
Cost for 2008: €33,050  
 
(c) One GS-OL Office Assistant 
 
The Project Director’s Office will require one general administrative assistant to provide general 
administrative and secretarial services. As the recruitment process will only start some time in 2008, 
a delayed recruitment factor of 75 per cent has been applied. 
 
Cost for 2008: €15,675  
 
The Project Director will evaluate the need for further assistance for the 2009 budget. It is expected 
that the Project Director will work primarily through consultants, to be paid from the consultancy 
fees provided for in the overall construction cost estimates. 
 
II. Non-staff resources 
 
(a) Regular IT 
 
The Court estimates that each workstation requires €7,000 for hardware and software. 
 
Cost for 2008: €21,000  
 
(b) Specialized IT 
 
The Project Director’s Office may require specialized computer resources for the construction 
project.  
 
Cost for 2008: €10,000  
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III. Recruitment  
 
It is expected that a competitive and specialized process may be required to recruit the Project 
Director. This could include the use of the Court’s web page, advertisements in international, 
specialized journals and/or the use of a professional recruitment agency. The Oversight Committee 
will determine, in consultation with the Court, the host State and experts, the best means of 
launching a recruitment process.  
 
Cost for 2008: €35,000 
 
IV. Cost implications 
 
Total costs for 2008: €208,500 
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Annex VI 
 

Permanent premises construction trust fund 
 
 
Establishment 
 
1. The Registrar of the International Criminal Court shall establish a trust fund for the purpose 
of holding funds dedicated to the construction of the permanent premises of the International 
Criminal Court. 
 
Funds 
 
2. The trust fund shall be funded by voluntary contributions from any governments, 
international organizations, individuals, corporations or other entities. 
 
Reporting 
 
3. The Project Director shall report to the Oversight Committee on a regular basis on the 
amount of funds in the trust fund and their provenance as well as on disbursements from the trust 
fund. 
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Annex VII 
 

Members of the Oversight Committee 
 
 
African States 
1. South Africa 
 
Asian States 
2. Japan 
3. Republic of Korea 
 
Eastern European States 
4. Poland 
 
Group of Latin American and Caribbean States 
5. Brazil 
6. Mexico 
 
Western European and Other States 
7. Germany 
8. Italy 
9. Switzerland 
10. United Kingdom 
 
 

_______________________________________ 


